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CCR No. 97-0416 Logged Date 3 / 2 8 / 9 7 Rev.         - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
External Interfaces B0 Validation Changes for EDOS, AM-1, & NI

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Interim version of CCR 97-0164A posted as approved and implemented.  This interim version was different from the final
approved version.

Proposed Solution
Make appropriate changes/additions to what was implemented to equal approved version of CCR 97-0164A.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator S. Atallah (signed)  Sandra Atallah                      3/28/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia                3/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                     4/2/97
Signature Date
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